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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Friday, January 17, 2014
Fender Module Erection

Day 11: Module RN4C
This is the last of the 16 modules to be erected at the T1 footing. Following all the preparations and the
positioning of the Db Paula, this module was on the hook and hoisted at about 8:25. By 8:55, this module
was at the SW corner of the footing, the erection of which lasted for another 80 minutes.
At about 10:15 a diver jumped in to confirm the adequacy of the erection and surfaced at about 10:30,
apparently satisfied with the position of the fender module. At this time the spreader was removed from
the module.

According to Mike Reza, Dutra’s surveyor, the final parameters were as follow:
Elev.: ¼” High on both the North & South sides;
Laterally: 5/8” (move to the South);
Hor.: S. Side ¾” & N. Side 1 3/8” (to be moved in)

Following the conclusion of this operation, the DB Paula remained in place in order to adjust Fender
Module RN4D, the very first module placed. As a matter of fact, as the spreader was moving away from
the module just placed, it was being placed on RN4D.

At 11:00, Robert & Jim were cutting the permanent PT rods into size prior to installation on RN4C

At 13:00, with the interfering built-up section removed off RN1C, the 3 rods on module RN4D were
tensioned before this module was lifted and adjusted. The PT rods were re-installed and a diver was sent
down to inspect the new alignment.

The Closure (pour) distance, which is the distance between the face of concrete on the footing and the
outer face of ribs is as follows (compare with 500 mm as shown on the Plans):
Fender Module RN4C

Nort South
Rib #1 (N.) 590 590+
Rib #2 (mid.) 560 565
Rib #3 (S.) 560 560

Between RN4C & RN2D
Gap: 70mm (compare w/ 50mm)
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V. Offset: <5mm RN4C higher than RN2D
H. Offset: 35mm RN4C W. of RN2D

Dutra conducted more adjustment at the conclusion of which, a diver was sent back into the water at about
14:00.  This diver surfaced at about 14:10 after deeming the latter adjustments adequate.  Mike Reza’s 
numbers following the adjustment of Module RN4C were as follow:
Elev.: ¾” High on the N. Side & 2” on the S. Side;
Laterally: Good;
Hor.: Needs to go out 1” on the N. Side & ½” on the South;

Dutra left the site at about 14:45, but I continued with my measurements of gaps and offsets of modules
which are as follows:

Between RN4C & RN4D:
Gap: 420mm (closure);
V. Offset: Good;
H. Offset:50mm (4C W. OF 4D);
Re-adjusted Module RN4D (Installed the 1ST day)

Nort South
Rib #1 (N.) 520 520
Rib #2 (Mid.) 530 525-
Rib #3 (S.) 520 525

Between the Adjusted RN4D & RN1C
Gap: 60mm;
V. Offset: <35mm RN4D higher than RN1C;
H. Offset:<15mm;

Note: Ballard Divers maintains three divers throughout this operation but not necessarily the same
personnel.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM GREG HAUFLERPiledriver 0.00 0.00 0.00 0.00

Ryan LarderBarge Captain 0.00 0.00 0.00 0.00

Garret silvaBarge Captain 0.00 0.00 0.00 0.00

Joe DunlapBarge Captain 0.00 0.00 0.00 0.00

Bill BurchOperator 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM WALTER QUINTEROPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

GEN Terry MURRAYPiledriver 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

Page 2 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 509 Date: 17-Jan-2014 Friday

Contractor:

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00
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Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS
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Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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